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    DRIVING FORCES…. 
Eliminate Delays on Construction 
 

Commissioner / Highway Contractors:  
“Move Utilities Faster” 

 

FHWA “Avoid Unnecessary Utility 
Relocations” or FHWA may not pay 

 



Milestones 
Jan. 2005 – Subsurface Utility Engineering Program Enhancement – 
             Utility Impact Analysis 

 
Sept. 2005 – First Utility Task Force meeting 
 
May 2006 – Special Provision 107 – Worksite Utilities Coordination 
  Supervisor  
 
Feb. 2007 – Started Developing Construction Specs. 
 
July 2007 – Senate Bill 19 becomes law (Amended Title 32) 
 
May 2008 – Utility Adjustment Schedules provided at Notice to  
             Bidders 
 
Jan. 2009 – Utility Accommodation Policy & Standards Manual 

 
 
 

 
 

 

 



Milestones 

 
Sept.2009 – Utility Conflicts Special Provision 
 
Dec. 2009 – Electric Distribution Spec. 
 
2009 – 2010 – Statewide training on Managing Utilities on 
                   Construction (32 sessions / 591 attendees) 
 
May 2010 – 3.10 Utility Coordination Consultant Services 
 
Jan. 2011 – Public Interest Determination P&P 
 
June 2012 - Cable TV & Telecom Specs. 
 
 

 
 

 

 



Utility Categories –  

                          “causes of delays” 
Construction  
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Utility Policies & Procedures 
 

 GDOT Board & Commissioner: 
• Initiated Utility Task Force (8/2005) 

 Utility Accommodation Policy & Stds. 

      Manual (FHWA approval 1/2009) 

 GDOT P&P (internal & external) 
 PDP, PPG, etc. 
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Utility Mitigation Efforts 

• Senate Bill 19 

– Accountability 

– (PID) Contract Items 

• $$ - GDOT fund 

– PDP Deadlines 

– Mediation Rule/Jan. ‘08 

• Project lettings May ‘08 
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Utilities Relocation Procedures 
 

 

 

 

 

 

 

 

 

 

 

 

 

 Tools in Place – January 2011 

 

 Applies Throughout Concept to Final Acceptance 

 

 If a Dispute occurs: 

• Escalation Step 1 (Utility Manual) 

• Escalation Step 2 (Utility Manual) 

• Mediation (Board Rule) 

 

 

 

 

 

 



Utility Escalation & Mediation  

(Since 2011)   
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% Time Extensions 

Related to Utility Delays  
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Looking into the Future 
 

 

 

 

 

 

 

 

 

 

 

 

 

 Training, Training, Training 

 

 Developing Electrical Transmission Specs. 

 

 Utility Adjustment Scheduling Tool 

 

 Communication, Coordination, and Cooperation  

 

 

 

 



Questions? 

 

 

 

 

 

 

 

 

 


